United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order
Contractor Kemron | Contract # EP-52-10-01 TO#: | 0067 | Date | June 9, 2014-June 13, 2014
EPA Region 2 Site ID A23K Shift 0700 — 1530 hours
Site Name Superior Barrel and Drum Site
798 Jacob Harris Lane, EIk, Gloucester County, New Jersey
osC Keith Glenn / Margaret Gregor
RM Gary Beland
Monitors Keith Glenn / Margaret Gregor Work Order #33
Personnel Authorized
Qty Description b IR Qty Description b IR
1 Response Manager 8 1 Foreman 8
1 FCA 8 0 Senior Electrical Engineer 0
1 Chemist 8 0 Senior Civil Engineer 0
1 Operator 8 4 Clean-Up Technician 8
1 T&D Coordinator 8 0 Hydro-Geologist 0
0 Chemical Technician 8 0 Structural Engineer 0

Equipment and Expendable Materials Authorized

Description Qty Description Qty

Truck 3 Cell Phone 1
Portable toilets 3 Computer 1

Bob Cat 1 Drum carts 2
Generator 2 Supplied Air

Fork Lift 2 Drum sampling equipment

Office Trailer 1 Dumpster 1
High Capacity Copy Machine w/ Scan Cap. |1 Connex (one for Decon) 2
Excavator (drum crushing) 1 Printer 1

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-Hours authorized are not to exceed 40/week/person. OT hours are not authorized.

-Hours listed may be used for off-site work for the FCA, Chemist, T&D Coordinator and Response Manager.
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United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order

Contractor Kemron | Contract # EP-52-10-01 TO#: | 0067 | Date | June 9, 2014-June 13, 2014

EPA Region 2 Site ID A23K Shift 0700 — 1530 hours

Site Name Superior Barrel and Drum Site
798 Jacob Harris Lane, EIk, Gloucester County, New Jersey

osC Keith Glenn / Margaret Gregor
RM Gary Beland
Monitors Keith Glenn / Margaret Gregor Work Order #33

Description of Work To Be Performed

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the
dates further should be discussed with the OSC.

Provide internet service.

Provide potable water service for the office.

Provide security guards for off-hours, including weekends, holidays and Site closures due to the holiday week.
Provide for waste management of on-site operations.

Continue destruction of spent and soiled totes.

Consolidate all empty containers into one area and crush.

Continue the consolidation of solids left in containers following removal of liquids.
Continue preparing containers for shipment.

Place and consolidate all tires inside the structure.

Continue transport and disposal under T&D Subcontract #SF1867-707.

e Coordinate with subcontractor the proper removal of wastes identified under Subcontract #SF1867-707 to appropriate
disposal facilities.

e Conduct appropriate measures for the removal and disposal of soiled PPE, metal, and debris.

e Situate the drum crushing operation as to not contaminate surrounding soils.
o Review metal recycling firms in the Glassboro area to determine recycling options.

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. Draft 1900-55s shall be delayed no
more than 2 weeks of services.

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and
Green Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy
sources.

Ensure the Health and Safety of all Kemron personnel on-site.

I certify that the above work is ordered and authorized in I acknowledge receipt of this work order.

the performance of the above cited Task Order.

Signature Signature

Printed Name and Title Date Printed Name and Title Date

Keith Glenn, Federal On-Scene Coordinator 6/9/14 Gary Beland, Kemron Response Manager
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		Personnel Authorized



		Qty

		Description

		Hrs/day

		Qty
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		Hrs/day
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		1

		Response Manager

		8

		1

		Foreman

		8



		1

		FCA

		8

		0

		Senior Electrical Engineer

		0



		1

		Chemist

		8

		0

		Senior Civil Engineer

		0



		1

		Operator

		8

		4

		Clean-Up Technician

		8



		1

		T&D Coordinator

		8

		0

		Hydro-Geologist

		0



		0

		Chemical Technician

		8

		0

		Structural Engineer

		0



		

		

		

		

		

		



		

		

		

		

		

		



		

		

		

		

		

		



		

		

		

		

		

		







		Equipment and Expendable Materials Authorized



		Description

		Qty
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		Qty



		

		

		

		



		Truck

		3

		Cell Phone

		1



		Portable toilets 

		3

		Computer

		1



		Bob Cat

		1

		Drum carts

		2



		Generator

		2

		Supplied Air

		



		Fork Lift

		2

		Drum sampling equipment

		



		Office Trailer

		1

		Dumpster

		1



		High Capacity Copy Machine w/ Scan Cap.

		1

		Connex (one for Decon)

		2



		Excavator (drum crushing)

		1

		Printer

		1



		

		

		

		



		

		

		

		



		

		

		

		



		Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions



		-Hours authorized are not to exceed 40/week/person.  OT hours are not authorized. 



-Hours listed may be used for off-site work for the FCA, Chemist, T&D Coordinator and Response Manager.  

















		Description of Work To Be Performed



		

The following is the current schedule of activities and anticipated completion dates.  Any circumstances that may alter the dates further should be discussed with the OSC.  



· Provide internet service.

· Provide potable water service for the office.

· Provide security guards for off-hours, including weekends, holidays and Site closures due to the holiday week.

· Provide for waste management of on-site operations.



· Continue destruction of spent and soiled totes.

· Consolidate all empty containers into one area and crush.

· Continue the consolidation of solids left in containers following removal of liquids.

· Continue preparing containers for shipment.

· Place and consolidate all tires inside the structure.



· Continue transport and disposal under T&D Subcontract #SF1867-707.

· Coordinate with subcontractor the proper removal of wastes identified under Subcontract #SF1867-707 to appropriate disposal facilities.

· Conduct appropriate measures for the removal and disposal of soiled PPE, metal, and debris.



· Situate the drum crushing operation as to not contaminate surrounding soils.

· Review metal recycling firms in the Glassboro area to determine recycling options.







Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports.  Draft 1900-55s shall be delayed no more than 2 weeks of services. 



Follow Region 2 Green policies to include recycling of paper waste.  Follow recommendations outlined in Region 2 Clean and Green Policy.  This includes authorization for additional electrical charges which are supplemented by alternative energy sources.



Ensure the Health and Safety of all Kemron personnel on-site.









		I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

		I acknowledge receipt of this work order.



		Signature







		Signature



		Printed Name and Title                                                                      Date

Keith Glenn, Federal On-Scene Coordinator  	6/9/14

		Printed Name and Title                                                                      Date

Gary Beland,  Kemron Response Manager
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